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I. EXECUTIVE SUMMARY

CONTEXT
The Office of UW Technology has a long record of
achievement that has positioned the UW as a
recognized leader in the use of technology for
learning, discovery and engagement. As a result of
serious financial difficulties, the UW Technology has
recently undergone a significant reduction in staff.
In response, President Mark Emmert established a
Working Group to identify and understand the
underlying financial and organizational issues.
Leading the Working Group was Senior Vice
President for Finance and Facilities, V’Ella Warren.
Ms. Warren was joined in this effort by:

 John Coulter, Former Associate Vice President of
Medical Affairs and Executive Director for
Health Sciences Administration

 Paul Jenny, Vice Provost for Planning &
Budgeting

 Edward Lazowska, Bill and Melinda Gates Chair,
Computer Science & Engineering

 Mary Lidstrom, Vice Provost for Research

 David Szatmary, Vice Provost for Educational
Outreach

The Working Group was charged with four goals:

1) Identify the magnitude and root causes of and
solutions for the current financial situation,
eliminate any ongoing deficit and address the
impact of the cumulative deficit;

2) Stabilize UW Technology by clarifying current
capabilities, developing strategies to stabilize
operations, engaging staff to recommit their
efforts, and communicating with the University
of Washington (UW) community on service
implications;

3) Develop a long-term operational and financial
model for the operation; and

4) Assess the University’s oversight structure for
fiscal management, especially for self-sustaining
units.

Three sub-teams were organized to address these
goals and develop recommendations for the
Working Group to submit to President Emmert.

To immediately stabilize the UW Technology
organization, President Emmert appointed Kelli
Trosvig as Interim Chief Operating Officer and Bill
Ferris as Interim Chief Financial Officer, reporting to
V’Ella Warren.

The former Vice President for UW Technology, Ron
Johnson, no longer has oversight or management
responsibility for the UW Technology organization
and has transitioned to the role of Chief Technology
Officer, reporting to President Emmert.

SCOPE AND APPROACH
Two central units provide support for information
technology at the University of Washington: the
Office of Information Management (OIM) and UW
Technology. UW Technology provides
communications, information technology and
infrastructure solutions and services to the campus.
It is organized into five units: UW Technology
Services, Network Systems, UWTV, Learning &
Scholarly Technologies, and Staff Services. The
scope of this report is focused on the operations and
information technology services as delivered by the
UW Technology. OIM was not included in the
Working Group’s charge, nor is it reviewed within
the scope of this report.

Through a combination of internal and external
interviews, literature reviews, and data analysis, the
sub-teams developed an understanding of UW
Technology organization and financials. The
resultant synthesis is summarized in this report with
recommendations for improvement.

FINANCIAL STATUS
As of June 30, 2008 the accumulated deficit
attributed to UW Technology is $38.6 million, net of
accrued expenses and receivables and excluding
restricted funds

1
. The estimated deficit spending

rate after staff reductions is $600,000 a month or
$7.2 million annually. The projected deficit for fiscal
year 2009, including expenditures resulting from the
recent staff reductions (e.g. annual leave payouts),
will be largely offset by an accumulated surplus in

royalty accounts.

1
Restricted funds include: grants, contracts, Office of the

Chief Information Security Officer, and state
appropriations for Gigapop.

UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08

1

UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08



The total annual budget for UW Technology is $56.5
million, with $24 million (42%) from GOF/DOF

2
,

$28.7 million (51%) from self-sustaining revenue,
and $3.8 million (7%) in restricted funds.

The accumulated deficit attributed to UW
Technology consists of five categories:

1) Recharge Centers ($24.0M) deficits are
attributable to past reporting periods and may
not be recoverable, and includes infrastructure
costs that are transferred monthly from UWTV
and Network Services to the Technology
Recharge Center.

2) Unit Operations ($4.0M) deficits represents
both GOF/DOF and self-sustaining budget
expenditures that were not attributable to
recharge activities.

3) Investments into campus strategies ($6.0M),
includes deficits related to investments, in E-
commerce and streaming media, that were not
appropriate to allocate to a recharge center.

4) Accumulation of expenses in central Business &
Finance ($4.6M) includes amounts attributable
to the whole UW Technology organization and
includes items such as Nebula support,
institutional memberships and an aggregation of
GOF/DOF deficit balances at the close of the
2005-07 biennium.

5) There are three royalty accounts that
accumulate revenue of $200-300K/year due to
licensing agreements for software developed by
UW for Unisys (mainframe software). The
accumulated balance may be used to offset
projected current year over-expenditures.

SUMMARY OF ROOT CAUSES
UW Technology has provided, and continues to
provide, the University with reliable, high quality
information and communications technology and
infrastructure. The staff consists of dedicated
professionals with strong technical expertise who
have helped to position the UW to be a premier
research university. Even with a strong organization,
there are a number of root causes attributable to
both campus-wide events and practices, and to
practices in UW Technology that have led to the

current financial crisis.

2
GOF stands for General Operating Funds and DOF is

Designated Operating Funds.

A. Institution-wide events and practices

 Clear roles and responsibilities for financial
oversight are not defined at the institutional
level for self-sustaining activities. Several
hundred unique self-sustaining activities,
including auxiliary operations, cost centers, and
recharge centers, generate approximately $500
million in revenue annually for UW. Units report
activity to various individuals for various
purposes (i.e., rate proposal purposes, external
debt, etc.) without a comprehensive top down
review of the unit and without a clear escalation
process to report issues. While most units
accept the implied responsibility for effective
financial management, the University has not
created explicit language to define the roles and
responsibilities for financial oversight nor has it
developed an explicit policy for resolving deficit
issues.

 Vice Provosts, Vice Presidents, Deans and
Chancellors with responsibility for the financial
management of a unit are not provided
adequate and ongoing training and awareness
to support this role. When Vice Provosts, Vice
Presidents, Deans and Chancellors assume their
leadership roles at the University, it is implied
that they have financial responsibility for their
units. University and unit finances are
addressed in only one of a series of brief
orientation sessions. In-depth training is not
provided on how to effectively manage complex
institutional funding models or how to identify
potential operating or financial risks.

 Campus administrative financial systems do
not provide adequate management and
financial reporting capabilities for the multiple
revenue sources of most units, including their
self-sustaining activities. Current institutional
financial systems (i.e., Financial Accounting
System (FAS), and Budget System) are not
designed to support and integrate the multiple
revenue sources of most units, including
activities funded with self-sustaining, grant-
based and donor revenues. A complex coding
system in FAS fails to sufficiently define self-
sustaining activities and FAS does not provide
standard reports to effectively monitor and
manage self-sustaining financial operations.
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 Financial problems were communicated but
not elevated to the appropriate levels of
management. Staff in the Office of Planning
and Budgeting (OPB) and UW Technology
recognized that significant financial problems
were emerging within UW Technology.
However, the issues were not elevated to
campus executive leadership including the
Provost and President. As a result, the financial
issues continued to develop without any
executive oversight or development of a
resolution process. Additionally, significant
turnover in senior University personnel during
the relevant period (President, Provost, Vice
Provost for Planning and Budgeting, and
Executive Vice President), contributed to the
communication challenges.

 Investment decisions are sometimes based on
informal and/or vague commitments between
institutional leadership and individual campus
units. The University allocates its resources
through the OPB. The annual resource
allocation process results in documented
allocations to each unit. During the year there
may be additional commitments made to Deans
and Vice Presidents that are in response to
emerging initiatives or other opportunities.
Although OPB attempts to document and follow
through on these ad hoc institutional decisions,
there are instances where meetings and
informal discussions imply that funding may be
forthcoming. Failure to document ad hoc
agreements may result in disputes over funding
as well as inappropriate investment decisions by
campus units.

B. UW Technology Events and Practices

 Failing to recover the full cost of needed
campus technology services accounts for a
significant portion of the deficit attributed to
UW Technology. The deficit in UW Technology
increased rapidly as the organization moved to
make strategic investments in campus
infrastructure and worked to meet customer
requests. At times, strategies were
implemented without reviewing major
investment decisions at the institutional level
through a transparent governing structure. At
the same time, the recharge model and
corresponding rate structure did not keep pace
with the increasing complexity of technology
developments, technology strategy and

deployment. This is best evidenced by the fact
that recharge rate proposals were not
submitted on a consistent or timely basis.
Existing proposals did not fully recover actual
costs or past deficits nor were rate proposals
fully developed for recharge activities such as
Nebula/Exchange and Video Production. This
has resulted in an under recovery of legitimate
recharge expenses and no funding to subsidize
clearly understood gaps in recharge revenue.

 The Vice President for UW Technology did not
take responsibility for UW Technology’s fiscal
affairs. The Vice President did not view financial
oversight as a responsibility of the position and
therefore did not request or receive any
financial or managerial reports.

 Control of UW Technology financial activities
and data was limited to the Executive Director
for Business and Finance. During the 2001-03
biennium, control and responsibility for all
major funding decisions on personnel,
procurements, and expenditures was
centralized with the UW Technology Executive
Director for Business and Finance. Despite
repeated requests, UW Technology unit
managers, directors and associate vice
presidents did not receive management or
financial reports and were not delegated
authority to manage their own budgets.
Consequently, these individuals made decisions
for new hires, procurements, and other
expenditures without information about the
potential financial impact on the organization.

 The completion of the organizational
development strategy for UW Technology was
not aligned with available funding.
Organizational development strategies were
advanced without thorough financial analysis,
and discussion with relevant stakeholders
outside UW Technology. Financial and business
plans to support strategies were requested but
not consistently submitted to the OPB. Yet,
strategies were implemented, including the
hiring of personnel.

 The appropriate levels of management did not
respond to financial problems. Staff and
managers within UW Technology recognized
that significant financial problems were
emerging in the unit. Concerns were
communicated to the executive financial
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leadership within UW Technology however no
action was taken to address and/or resolve the
growing crisis. As a result, the financial issues
continued to develop and significantly grow
without executive oversight or development of
a resolution process.

 Investment decisions were sometimes made
with informal and/or vague commitments with
institutional leadership. In addition to the
formal resource allocation process, UW
Technology occasionally receives requests or is
asked by constituents or campus leadership to
respond to emerging technology opportunities
or to add new services. There are instances
where a meeting or informal discussion
provided UW Technology with the
understanding that central funding would be
forthcoming. UW Technology failed to request
or submit clarification, confirmation or
documentation to support these ad hoc request
or opportunities, resulting in significant
expenditures on initiatives without funding.
Examples include the wireless deployment, civil
service reform and DRS projects, and the
development of the campus-wide Microsoft
Exchange initiative.

Other Considerations:
For complete understanding of the issues specific to
the UW Technology organization, it is important to
consider two additional issues: 1) The impact related
to separating OIM and UW Technology; and 2)
Accounting for Benefits in GOF/DOF.

1) When the OIM transitioned out of UW
Technology, it transferred $13M in GOF/DOF
funding, which represented one third of UW
Technology’s GOF/DOF base. This resulted in
UW Technology no longer having the flexibility
to reallocate, as it had done in the past, unspent
salary and operational funding in budgets that
transitioned to OIM.

2) UW Technology added new staff to their
GOF/DOF budgets by offsetting against recharge
revenue, which resulted in significant unfunded
liabilities related to central benefits and
centrally funded merit increase allocations. At
the end of fiscal year 2007, the OPB determined
that the outstanding liability for the 2003-05
and 2005-07 biennia for UW Technology was
$3.2M. Although UW Technology concurred
with the 2005-07 biennium resolution, there

was a dispute over the retroactivity for the
2003-05 biennium.

IMPLICATIONS AND RISKS FOR THE
FUTURE
Given the financial situation in UW Technology, the
elimination of 82 UW Technology positions,
including the layoff of 66 employees, and the current
uncertainty about the future, the organization is
facing a number of serious operational issues in the
following inter-related areas:

 There is potential for degradation of current
service levels due to reduced staff, low morale
and limited financial resources. The recent
layoffs have left key service areas understaffed
while the resignations and retirements of an
additional ten

3
employees have put increased

pressure on remaining staff and managers. The
reduced staffing levels have the potential to
negatively impact the campus in the following
ways:

 Increased number and length of service
outages;

 Slowdown in projects to maintain and
upgrade systems, networks and
applications may compromise the reliability
of UW Technology services;

 Negative impact on contractual and
Memorandum of Understanding (MOU)
activities and relationships with campus and
external partners.

 The inability to make sound investment and
organizational decisions will continue until
adequate financial and management
information is available. Decisions may be
further delayed until the organization completes
the design and implementation of consistent
effort reporting and cost allocation
methodologies and establishes a new funding
model.

 It will be difficult to stabilize UW Technology
while simultaneously establishing new service,
financial, and governance models. As UW
Technology leadership and staff will be deeply
and significantly involved in the evaluation,
development and implementation of new

3
As of September 5, 2008. Layoff numbers and recent

resignations do not include the 16 FTE of open positions
that were eliminated as part of the staff reductions.

UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08

4

UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08



service, financial, and governance models,
careful consideration to balancing these efforts
with day to day operations and service
continuity will be critical. In the short-term
additional resources to support these efforts
may be necessary.

 Significant potential exists for a technology
“brain drain” from UW Technology. If loss of
confidence in the organization causes
resignations of the “best and brightest” staff,
the University may lose its ability to undertake
leading edge, cost-effective technology
initiatives that, in the past, have helped to
strategically position the UW to be a premier
research university. Additional staff
resignations will further contribute to the
challenge of stabilizing the organization.

 Potential to lose sight of the longer-range
vision that positions the UW for the future.
The immediate financial and organizational
challenges facing UW Technology may distract
the organization from focusing on a longer-
range vision that positions the UW to be highly
competitive research university and positioned
for the future.

SUMMARY OF PEER INSTITUTION
PRACTICES
The objective of the peer interviews was to
understand the overall scope of information
technology at the institution, the supporting
organization and governance structure and the
financial framework for funding information
technology centrally. In most cases, the Chief
Information Officer, primary business officer for
information technology and the University official(s)
responsible for recharge center review were
interviewed at each institution. Peer institutions

4

included: Duke University, Georgetown University,
Massachusetts Institute of Technology, Pennsylvania
State University, Stanford University, University of
California, Los Angeles. University of California, San
Diego, University of Chicago, University of Michigan,
University of Minnesota, University of North
Carolina, Chapel Hill, University of Virginia,
University of Wisconsin, and Yale University.

The following are highlights of these interviews and
should be considered when implementing the
recommendations outlined in the next section. It is

4
Some peer interviews are still in process.

critical to understand that while these institutions
are considered "peers" of UW, the environment at
each institution differs in ways that may affect the
suitability of particular organizational and funding
structures for information technology.

 Several models exist to organize information
technology resources in a University setting.
The “standard” model includes centralized
reporting to the Provost, followed second by
split reporting to the Administrative Executive
and the Provost. Additionally, all institutions
report that local support is hosted in large
schools and departments.

 The decision-making processes governing
information technology priorities and
investments should be integrated into the
overall University planning, budgeting and
decision-making processes.

 To be most effective, the role of technology
strategy should be integrated with information
technology operations.

 Information technology is a key driver of
institutional success and an integral part of
institutional strategic planning.

 Dialog on information technology service
delivery and funding models is necessarily
continual, broad and must be transparent.

 Creating a framework that easily anticipates
technology changes and incorporates the
breadth of services is complex.

 Peer institutions are revising their approach to
cost recovery.

 Recharge rates should be based on real cost
drivers combined where appropriate.
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RECOMMENDATIONS
Recommendations are provided in three categories:
A) Stabilize and Sustain UW Technology; B) Develop
a Financial Model for UW Technology; and C)
Strengthen Institutional Oversight.

A. Stabilize and Sustain UW Technology

A1. Implement actions to minimize current

expenditures and identify appropriate increases in
revenue. Several tactical steps have already been
taken to control the current financial position of UW
Technology including:

 Limiting procurement of equipment, supply and
services to only those that are deemed essential
to supporting core services;

 Reducing travel; and

 Examining staffing levels required supporting
essential services and long-term strategies.

Additional ongoing actions include:

 Assessing all projects to validate priority and
funding;

 Assessing all cost recovery activities and rates,
eliminating services that are not proving to be
economically viable, improving cost
effectiveness and seeking targeted revenue
sources where possible; and

 Identifying new sources of revenue.

A2. Implement actions to facilitate oversight and
management of the UW Technology budget. The
availability of accurate and current financial
management data is critical to positioning UW
Technology on a solid financial foundation. Specific
actions include:

 Development of a forward-looking budget;

 Coordination of efforts to address near-term
deficit reduction/resolution;

 Development of a series of organizational-level
financial and management reports; and

 Education of unit leaders on good financial
management practices and how to best leverage
the financial reports.

A3. Implement programs to manage and monitor
staff climate and transition issues. Considerable
time and attention will be devoted to managing the
transition of UW Technology as a unit and the
individual staff members. To be effective in this

process requires the development of a high-
performing leadership team, a clear communications
strategy to guide and manage internal and customer
expectations and the engagement of a transition
team focused on staff retention and development.

A4. Develop a services/operating model for UW
Technology. A thorough understanding of UW
Technology’s capabilities, products and services is
essential to the development of a future
service/operating model. Specifically, the following

actions should be implemented:

 Inventory and document services currently
provided by UW Technology;

 Collect additional information on current
services including estimates and funding
models;

 Develop a preliminary determination of baseline
or essential services and review/revise with
campus customers;

 Coordinate activities across the financial,
governance and service model efforts to
determine campus priorities, baseline services,
future needs and funding models; and

 Measure, monitor and continually improve
service delivery and service levels.

A5. Develop a separate business model for UWTV.
UWTV is somewhat unique in UW Technology in
terms of both its service and financial models.
Although funded partially from GOF/DOF, UWTV
passes a substantial part of its engineering costs to
the UW Technology Recharge Center and recharges
most but not all of its video production costs.

Clarifying the underlying business model will be an
important part of developing a long-term
operational and financial strategy for UWTV. As
such it will be necessary first to assess the business
of UWTV (goals, strategies, offerings, competition,
technologies, etc.) and then to create a supporting
business plan that articulates the financial and
organizational structures needed to run and manage
UWTV.
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B. Develop a Financial Model for UW
Technology

B1. Research and implement a new financial
framework. Of particular importance is further
exploration of the ‘user fee’ model for certain
rechargeable services to recover network
infrastructure costs or a broader array of IT services.
One such model considers charges for a bundle of
defined services based on an FTE, headcount, or
“communication user” basis. This approach
represents a common practice by many of the UW’s
peers where costs of certain basic services are
recharged to campus users, as referenced in Section
VIII, Summary of Peer Information. The
development of a more robust and comprehensive
campus recharge model similar to those of UW’s
peers, if applied at the UW, could have the effect of
increased rate charges.

C. Strengthen Institutional Oversight

C1. Expand the UW Enterprise Risk Management
(ERM) framework to include a focus on institutional
financial risks. Initial activities will be focused on
self-sustaining activities. Central and campus
administrators with financial management
responsibilities will be included in this work with the
sponsors of UW Technology activities positioned as
critical stakeholders. Following implementation of
improved financial oversight of self-sustaining
activities, broader financial risks will be identified
and incorporated into the ERM framework.

C2. Establish an institutional review process for the
financial resource base of the University. The OPB
should have ultimate responsibility for the
institutional oversight of the University’s self-
sustaining activities, regardless of the organization’s
reporting structure. As such, a process should be
designed to emphasize reporting and review of all
large self-sustaining and other programs
representing the greatest financial risk and
opportunity for the UW. The reporting and review
process should more clearly identify roles and
expectations for the management of all units,
regardless of size, and emphasize the need to

prevent and reduce/eliminate deficits.

C3. Implement Vice Provost, Vice President, Dean
and Chancellor Review and Reporting Process.
The Working Group was not charged with review of
any other institutional units. However, a high level
review of self-sustaining activities indicated no

similar financial difficulties
5
. Nonetheless, Vice

Provosts, Vice Presidents, Deans and Chancellors will
continue to be responsible for review of all self-
sustaining activities within their organizations.
Thus, to ensure proper oversight of their units, and
where not currently incorporated into standardized
unit reporting, Vice Provosts, Vice Presidents, Deans
and Chancellors should review all self-sustaining
activities within their organizations on a quarterly
basis. Additionally, a detailed annual report should
be provided to the OPB for review and discussion by
units with greater than $10M in revenue or
expenses.

C4. Institute a review and approval process for new
self-sustaining units or fee-based degree programs.
The OPB should develop a review and approval
process for any new and significant self-sustaining
unit or fee-based degree program. The review
should ensure new self-sustaining programs or fee-
based degree programs are established on a solid
financial foundation, that risks have been thoroughly
identified and where necessary, mitigated, and that
management and oversight roles have been clarified.

C5. Expand the responsibility of Management
Accounting and Analysis (MAA) to include a review
of all material recharge centers, program income or
departmental revenue budgets. This enhanced
review should include understanding the
methodology and assumptions used to develop rates
and evaluating the business model of each center or
activity. Issues noted should be shared with the
OPB. Ultimately, however, it is the responsibility of
senior leadership to ensure that self-sustaining
activity, including program income activity, is in
compliance with applicable regulatory requirements
including strict adherence to the rate setting
process.

C6. Strengthen the University Deficit Policy. The
UW should review its approach to managing deficits
and consider a project to implement either an
official deficit policy or a stronger process for
identification, review and elimination of deficits.
Funding the start-up costs and significant capital
purchases critical to the success of many self-
sustaining activities should be specifically addressed
by this policy.

5
Rev. October 14, 2008
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C7. Provide ongoing financial management training
and education programs to individuals with
financial oversight and management
responsibilities. The University should invest in the
development and delivery of training programs to
provide senior leaders the tools necessary to
effectively manage revenues, liabilities and other
commitments and align strategies, operations and
finances.

C8. Improve policies and procedures between the
OPB and operating units to clearly document
funding commitments. The OPB should develop a
process to assist units in the development of funding
proposals. When ad hoc requests are received, the
OPB should provide written responses to funding
requests, including specific costs and amounts to be
funded. Furthermore, unit requests for institutional
funds to support strategies should be appropriately
justified and supported by well-defined business
plans that outline the unit objective for the funding
request and include plans for monitoring

effectiveness of institutional investment.

C9. Develop governance and collaboration models
for identifying, evaluating and prioritizing major
institutional strategic IT investments across
administrative, academic and infrastructure
technologies. In recent years, the UW has worked
to establish a more disciplined and systematic
framework for prioritizing and managing incremental
information technology projects. Current efforts to
revitalize and clarify the Technology Advisory
Committees framework must be modified to go
beyond incremental funding opportunities to
incorporate overall technology strategy. The current
issues in UW Technology resulted from a
fundamental and profound disconnect between
strategies, finances and operations. Only a
transparent, structured and comprehensive
governance effort will provide the necessary
framework for addressing technology needs,
opportunities and corresponding resource
deployment that spans all technologies, including
administrative, academic and overall infrastructure.
Critical stakeholders to this process would include
individuals from campus units and other
structures/committees engaged in technology

strategy and deployment.

D. Resources Necessary for Implementation

Implementation of several of the recommendations
will require additional resources and may have long-
term budget implications. Until detailed
recommendations are fully designed it is not
possible to project the precise need for additional
resources. However in addition to hiring a full-time
project manager it is expected that that the
following recommendations will have initial
implementation and/or ongoing budget implications.

A3. Implement programs to manage and monitor
staff climate and transition issues.

A5. Develop a separate business model for UWTV.
B1 Research and implement a new financial

framework for UW Technology.
C2. Establish an institutional review process for the

financial resource base of the University.
C5. Expand the responsibility of MAA to include a

review of all material recharge centers, program
income or departmental revenue budgets.

C7. Provide ongoing financial management training
and education programs to individuals with
financial oversight and management
responsibilities.

NEXT STEPS
Upon approval of these recommendations by
President Mark Emmert and concurrence by the
Provost, implementation resources will be identified
and organized into a project team structure. It is
anticipated the project structure (see figure 2, page
35) will be confirmed and initiated during Fall
Quarter 2008. On or before February 2009, action
and communication plans with key milestones for
each project team/Working Group recommendation
will be submitted to project leadership for approval.
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II. CONTEXT
The University of Washington Office of Technology has a long record of achievement that has
positioned the UW as a recognized leader in the use of technology for learning, discovery and
engagement. As a result of serious financial difficulties, the office has recently undergone a
significant reduction in staff. In response, President Mark Emmert established a Working Group
to identify and understand the underlying financial and organizational issues. Leading the
Working Group was Senior Vice President for Finance and Facilities, V’Ella Warren. Ms. Warren
was joined in this effort by:

 John Coulter, Former Associate Vice President of Medical Affairs and Executive Director for
Health Sciences Administration

 Paul Jenny, Vice Provost for Planning & Budgeting

 Edward Lazowska, Bill and Melinda Gates Chair, Computer Science & Engineering

 Mary Lidstrom, Vice Provost for Research

 David Szatmary, Vice Provost for Educational Outreach

The Working Group was charged with four goals:

1) Identify the magnitude and root causes of and solutions for the current financial situation,
eliminate any ongoing deficit and address the impact of the cumulative deficit;

2) Stabilize UW Technology by clarifying current capabilities, developing strategies to stabilize
operations, engaging staff to recommit their efforts, and communicating with the University
of Washington (UW) community on service implications;

3) Develop a long-term operational and financial model for the operation; and

4) Assess the University’s oversight structure for fiscal management, especially for self-
sustaining units.

Three sub-teams were organized to address these goals and develop recommendations for the
Working Group to submit to President Emmert. The specific project structure is illustrated on
page 10, figure 1.
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Figure 1: Project Structure

To immediately stabilize the
Trosvig as Interim Chief Operating Officer
(CFO). Both Ms. Trosvig and Mr. Ferris report to Ms. V’Ella Warren. Ms. Trosvig’s role is
stabilize the day-to-day operations of the organization including
of the recent layoffs and the resulting organizational climate issues. Mr. Ferris’ role is
the magnitude and root causes
improve the current financial situation.
suggested by the Working Group
be integral to the implementation

The former Vice President of
Technology Officer, reporting to President Emmert. His role will consist of advising the
President on technology strategy, including the architecture, direction, and policy for technology
at the UW. He will not have o
organization.

the UW Technology organization, President Emmert
Trosvig as Interim Chief Operating Officer (COO) and Bill Ferris as Interim Chief Financial

. Both Ms. Trosvig and Mr. Ferris report to Ms. V’Ella Warren. Ms. Trosvig’s role is
day operations of the organization including minimizing the service impact

layoffs and the resulting organizational climate issues. Mr. Ferris’ role is
root causes of the financial position and to help develop

financial situation. In collaboration with the implementation structure
the Working Group (refer to Section X. Next Steps), Ms. Trosvig and Mr. Ferris will

implementation of the recommendations identified in this report

of UW Technology, Ron Johnson, has transitioned to the
Technology Officer, reporting to President Emmert. His role will consist of advising the
President on technology strategy, including the architecture, direction, and policy for technology
at the UW. He will not have oversight or management responsibility for the UW Technology

President Emmert appointed Kelli
and Bill Ferris as Interim Chief Financial Officer

. Both Ms. Trosvig and Mr. Ferris report to Ms. V’Ella Warren. Ms. Trosvig’s role is to
the service impact

layoffs and the resulting organizational climate issues. Mr. Ferris’ role is to identify
to help develop solutions to

tation structure
Ms. Trosvig and Mr. Ferris will

identified in this report.

transitioned to the role of Chief
Technology Officer, reporting to President Emmert. His role will consist of advising the
President on technology strategy, including the architecture, direction, and policy for technology

versight or management responsibility for the UW Technology

UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08

10

UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08



III. SCOPE
Two central units provide support for information technology at the University of Washington:
the Office of Information Management and the Office of UW Technology.

The Office of Information Management (OIM), created in November 2006, directs information
management and information systems efforts throughout the University of Washington. OIM
provides university-wide leadership in the development and management of information
systems and applications, is headed by Vice Provost/Chief Information Officer (CIO) Sara Gomez,
and reports directly to the Provost. The scope of this report is focused specifically on the
operations and information technology services as delivered by the Office of UW Technology.
The Office of Information Management is not part of the Working Group’s charge, nor is it
reviewed within the scope of this report.

UW Technology, formerly known as Computing & Communications (C&C), provides a wide
variety of communications, information technology and infrastructure solutions and services to
the campus and is organized into five units: UW Technology Services, Network Systems, UWTV,
Learning & Scholarly Technologies, and Staff Services.

 UW Technology Services is the primary customer-facing unit for UW Technology. In
addition to providing front-line services and advocacy, UW Technology Services provides
end-user support for a wide variety of computing services and installs, configures,
maintains, and provides system engineering for mission-critical mainframe, distributed
computing, backup/storage, telecom, and database systems used by the OIM, UW Medicine
IT Services, and others on campus. UW Technology Services also provides software
engineering support and development for a variety of applications and 24x7 monitoring and
troubleshooting of numerous computer, application, data center, security, and network
systems. UW Technology Services has approximately 200 permanent and 40 student staff

 Network Systems provides technology evaluation, design, provisioning, operations and
maintenance for voice, video, and data networks for the university. The unit also provides,
and is reimbursed for, design, engineering, and operations for UW Medicine, the WA State
K20 network, the Pacific Northwest Gigapop6, and national and international research and
education networks (e.g. NLR and Internet2). Network Systems has 55 permanent staff.

 UWTV provides video production, engineering, and operations for the design, transmission,
and distribution of cable and satellite television; digital asset management; development
and communications services; and a web of local, national, and international relationships in
support of the UW community and its partners. UWTV has 35 permanent and 4 student
staff.

 Learning & Scholarly Technologies supports UW faculty, researchers, students, staff and
clinicians in their exploration and use of technology through initiatives and partnerships that
address teaching, learning, and research. The unit has 24 permanent staff, 6 graduate
assistants, and 70 student staff.

6
Pacific Northwest Gigapop is a not-for-profit organization that provides robust, high-speed access to the Internet,

next generation Internet services and technology and research and development test beds to a variety of partners in
the Pacific Northwest. See www.pnw-gigapop.net
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 Staff Services are additional services provided by UW Technology. These services, listed
below, provide support for UW Technology and the extended UW community.

o IT Partnerships provides assistance and contacts in support of the UW by working
regionally, nationally, and internationally to establish and sustain relationships with
technology, science, and health clinicians, educators and researchers.

o Planning and Facilities Infrastructure acts as a liaison and facilitator between UW
Technology and academic and administrative constituencies on issues pertaining to
capital construction and funding, space, facilities and technology planning.

o The Compliance and Major Procurement area ensures compliance with state and
university regulations and policy regarding information technology projects,
portfolios and acquisitions through communication and guidance of external
regulatory requirements to UW staff.

o UW Technology Human Resources provides advice on recruitment, hiring,
retention, classification, re-classification and personnel issues relating to
information technology, information systems, and information management staff.

UW Technology has provided in the past, and continues to provide, the University of
Washington with reliable, high quality information and communications technology and
infrastructure. Despite the current financial and organization issues facing UW Technology, the
staff is a group of dedicated professionals with strong technical expertise who have helped to
position the UW to be a premier research university.

The remainder of this report provides a summary of the underlying organizational and policy
issues, and root causes leading to the recent financial situation in the UW Technology
organization. The report outlines strategies and recommendations to stabilize and sustain UW
Technology into the future.
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IV. APPROACH
Through a combination of internal interviews, interviews with peer institutions, literature
reviews, data analysis and synthesis, the Working Group and sub-teams developed an
understanding of UW Technology organization, financial structure, and status.

The peer institutions interviewed were selected primarily from existing common peer groups:
the Global Challenge State Peer Institution group, Washington State Office of Financial
Management (OFM) Peer group, and from the Higher Education Coordinating (HEC) Board Peer
institutions. In most cases, the Chief Information Officer, primary business officer for
information technology and the university official(s) responsible for recharge center review
were interviewed at each institution. The objective of these interviews was to understand the
overall scope and role of IT on campus, the supporting organization and governance structure
and the financial framework for funding IT centrally on campus. Peer institutions7 included:

 Duke University

 Georgetown University

 Massachusetts Institute of Technology

 Pennsylvania State University

 Stanford University

 University of California, Los Angeles

 University of California, San Diego

 University of Chicago

 University of Michigan

 University of Minnesota

 University of North Carolina, Chapel Hill

 University of Virginia

 University of Wisconsin

 Yale University

7
Interviews with some peer institutions are still in process.
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V. FINANCIAL STATUS
As of June 30, 2008 the accumulated deficit attributed to UW Technology is $38.6 million, net of
accrued expenses and receivables and excluding restricted funds8. The estimated deficit
spending rate after staff reductions is $600,000 a month or $7.2 million annually. The projected
deficit for fiscal year 2009, including expenditures resulting from the recent staff reductions (e.g.
annual leave payouts), will be largely offset by an accumulated surplus in royalty accounts.

The total annual budget for UW Technology is $56.5 million, with $24 million (42%) from
GOF/DOF9, $28.7 million (51%) from self-sustaining revenue, and $3.8 million (7%) in restricted
funds.

Table 1 on page 15 summarizes the details of the accumulated deficit and is organized in the
following five categories:

1. Recharge centers. These deficit balances are attributable to past reporting periods and may
not be recoverable. These expenditures include infrastructure costs that are transferred
monthly from UWTV and Network Services to the Technology Recharge Center.

2. Accumulated deficit from unit operations. This deficit represents both GOF/DOF and self-
sustaining budget expenditures that were not attributable to recharge activities.

3. Investments into campus strategies. These deficits include investments into new
technologies that were not appropriate to allocate to a recharge center.

4. Substantial accumulation of expenses in the central UW Technology Business & Finance.
These deficits include expenditures attributable to the entire organization as well as
Nebula10 support, consulting (strategic planning and leadership training) and institutional
memberships (e.g., EDUCAUSE and Gartner Group). The total also includes an aggregation
of GOF/DOF deficit balances at the close of the 2005-07 biennium.

5. Royalty Revenue. There are three royalty accounts that accumulate revenue of $200-
300K/year due to licensing agreements for software developed by UW for Unisys
(mainframe software). The accumulated balance may be used to offset projected current
year over-expenditures.

8
Restricted funds include: grants, contracts, Office of the Chief Information Security Officer, and sate appropriations

for Gigapop.
9

GOF stands for General Operating Funds and DOF is Designated Operating Funds.
10

Nebula is a system of networked workstation computers offered as a fee-based service to campus. The charges for

all UW Technology are covered in Business & Finance, and not allocated to recharge activity.
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Table 1: Summary of Accumulated Deficit Attributed to UW Technology

Category (000’s) (000’s)
1 Recharge centers

 Technology Recharge Center
11 ($20,100)

 Video Production (700)

 Network Services (1,600)

 Nebula/Exchange (1,100)

 Computer Maintenance Group (500)

TOTAL Recharge Centers ($24,000)

2 Accumulated deficit from unit operations ($4,000)

3 Investments into campus strategies

 E-commerce (4,400)

 Streaming Media (600)

 Multimedia communications infrastructure (1,000)

TOTAL Non-recoverable investments ($6,000)

4 Substantial accumulation of expenses in the central B&F ($4,600)

Total Accumulated Deficit – June 30, 2008 ($38,600)

5 Royalty Revenue (Accumulated)
12

$ 6,000

11
The UW Technology Recharge Center is a self-sustaining entity responsible for providing the UW community with

voice, data, and multimedia services, including infrastructure requirements. Revenues are derived from monthly
billings to the users of the services available. In addition to direct charges to the Recharge Center budget, there are
expenditures which support recharge center activities but incurred on other UW Technology budgets. These costs are
transferred monthly to the Recharge Center account. The beginning deficit balance for FY 08 was ($12.1 M), plus a
net revenue/expenditure of ($8M) for an ending deficit balance of ($20.1M).
12

Royalty revenue has been accruing for over ten years. The existing agreements are scheduled for renewal in 2012.
As noted above, accumulated royalty revenue may be used to offset projected current year over-expenditures.
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VI. SUMMARY OF ROOT CAUSES
There are a number of root causes contributing to the current financial and management
situation within UW Technology. If left unaddressed, future operations of UW Technology and
the ability to continue providing excellent leadership and support for information technology on
campus will be severely impacted. This section organizes these root causes into two categories:
A) Institution-wide Events and Practices, and B) UW Technology Events and Practices.

A. Institution-wide Events and Practices
A1. Clear roles and responsibilities for financial oversight are not defined at the institutional
level for self-sustaining13 activities.

There are several hundred unique self-sustaining activities, including auxiliary operations14, cost
centers, and recharge centers most of which operate on campus without centrally structured
oversight. Collectively, these units generate approximately $500 million in revenues annually,
split equally between external and internal customers. No profit can be generated by sales of
goods or services to internal university departments and self-sustaining activity is expected to
break even. Units report activity to various individuals for various purposes (i.e., rate proposal
purposes, external debt, etc.) without a comprehensive top down review of the unit. A clear
escalation process has not been established to report issues nor have the responsibilities been
clear for deficit situations and their resolution.

Most units accept the implied responsibility for effective financial management, as self-
sustaining activities have grown over the years. However the University has not developed
explicit language describing such roles and responsibilities.

A2. Vice Provosts, Vice Presidents, Deans and Chancellors with responsibility for the financial
management of a unit are not provided adequate and ongoing training and awareness to
support this role.

When Vice Provosts, Vice Presidents, Deans and Chancellors assume their leadership roles at the
University, it is implied that they will have financial responsibility for their units. University and
unit finances are addressed in only one of a series of brief orientation sessions. In-depth
training is not provided on how to effectively manage complex institutional funding models or
how to identify emerging and/or potential operating or financial risks.

13
A self-sustaining unit by definition is:

 An auxiliary enterprise that is completely reliant on generating external revenue to cover costs,

 A recharge center or cost center that resides within a department within a school, college, or administrative

office, and whose revenues are primarily from internal customers,

 Program income that is generated as part of a grant, contract, or cooperative agreement; or

 Departmental revenue budgets that can accept revenue but does not have formal revenue-generating

activity.

14
UW Auxiliaries (excluding UWMC) produce approximately $120M in revenues, with six units accounting for 90% of

the total. The remaining cost/recharge/general self-sustaining units produce $380M in revenue, the top ten of these
accounting for 65% of the total.
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A3. Campus administrative financial systems do not provide adequate management and
financial reporting capabilities for the multiple revenue sources of most units, including for
their self-sustaining activities.

Current institutional financial systems (i.e., Financial Accounting System (FAS), and Budget
System) are not designed to support and integrate the multiple revenue sources of most units,
including activities funded with self-sustaining, grant-based and donor revenues. Relevant
system gaps include:

 A complex process to define a self-sustaining unit. Self-sustaining activities can be "funded"
from a variety of sources (external revenue only, internal revenue only, a mix of internal and
external revenue, grants, etc.) or a mix of funds (gift funds and state funds can often
supplement an operation). As a result, describing a unit based on accounting coding in the
financial system is complex. In addition, utilizing the organizational code structure in the
accounting system can sometimes highlight a unit, but often, it is a collection of various
budgets (including state and gift) that only the unit manager can effectively organize and
manage.

 Lack of standard reports to effectively monitor self-sustaining financial operations. Many
units have developed “shadow,” or complementary systems, to track accruals and to run
local management reports. Such management reports are written without use of commonly
understood definitions for critical data elements and are generally not automatically
available to central budget and finance offices. Consequently monitoring is performed using
only “indicator” information, such as ending balances from FAS.

 Reporting of balance sheet items such as accounts receivable, equipment, prepaid revenue,
other liabilities, etc. is below the institutional level. Consequently, review of the current financial
system balances and activities may not fully reflect the financial health of a complex unit.

A4. Financial problems were communicated but not elevated to the appropriate levels of
management.

Staff within the Office of Planning & Budgeting (OPB) and staff within UW Technology
recognized that significant financial problems were emerging within UW Technology. However,
the issues were not elevated to campus executive leadership including the Provost and
President. As a result, the financial issues continued to develop without any executive oversight
or development of a resolution process. Additionally, significant turnover in senior University
personnel (President, Provost, Vice Provost for Planning and Budgeting, and Executive Vice
President), contributed to these communication challenges.

A5. Investment decisions are sometimes based on informal and/or vague commitments
between institutional leadership and individual campus units.

The University allocates its resources through the OPB. The annual resource allocation process
results in documented allocations to each unit. During the year there may be additional
commitments made to units in response to emerging initiatives or opportunities. Although the
OPB attempts to document and follow through on these ad hoc institutional decisions, there are
instances in which meetings and informal discussions imply that funding may be forthcoming.
Failure to document ad hoc agreements may result in disputes over funding as well as
inappropriate investment decisions by campus units.
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B. UW Technology Events and Practices
B1. Failing to recover the full cost of needed campus technology services accounts for a
significant portion of the deficit attributed to UW Technology.

The deficit in UW Technology increased rapidly as the organization moved to make strategic
investments in the campus infrastructure and worked to meet customer requests. At times,
strategies were implemented without reviewing major investment decisions at the institutional
level with consensus through a transparent governing structure. At the same time, the recharge
model and corresponding rate structure did not keep pace with the increasing complexity of
technology developments, technology strategy and deployment. This is best evidenced by the
fact that recharge rate proposals were not submitted on a consistent or timely basis. Existing
proposals did not fully recover actual costs or past deficits nor were rate proposals fully
developed for recharge activities such as Nebula/Exchange and Video Production. This has
resulted in an under recovery of legitimate recharge expenses and no funding to subsidize
clearly understood gaps in recharge revenue.

B2. The Vice President of UW Technology did not take responsibility for UW Technology’s
fiscal affairs.

The Vice President of UW Technology did not view financial oversight as a responsibility of the
position and therefore did not request or receive any financial or managerial reports. When the
serious financial situation was finally brought to the attention of the VP, drastic and significantly
disruptive measures were required, leading to the elimination of 82 UW Technology positions,
including the layoff of 66 current employees.

B3. Control of UW Technology financial activities and data was limited to the Executive
Director for Business and Finance.

During the 2001-03 biennium, control and responsibility for all major funding decisions on
personnel, procurements and expenditures were centralized with the UW Technology Executive
Director for Business and Finance. Despite repeated requests, unit managers, directors and
associate vice presidents no longer received management or financial reports and no longer had
delegated authority to manage their own budgets. Consequently, these individuals made
recommendations and/or decisions for new hires, procurement, and other expenditures without
information about the potential financial impact on the organization.

B4. The completion of the organizational development strategy for UW Technology was not
aligned with available funding.

Organizational development strategies were considered and advanced without thorough
financial analysis, communication and confirmation with relevant stakeholders outside UW
Technology. Financial and business plans to support strategies were requested by, but not
consistently submitted to, the OPB. Yet, strategies were implemented, including the hiring of
personnel.

B5. The appropriate levels of management did not respond to financial problems.

Staff and managers within UW Technology recognized that significant financial problems were
emerging in the unit. However, while concerns were communicated to the executive financial

UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08

18

UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08



leadership within UW Technology, no action was taken to address and/or resolve the growing
crisis. As a result, the financial issues continued to develop and significantly grow without
executive oversight or development of a resolution process.

B6. Investment decisions were sometimes made with informal and/or vague commitments
with institutional leadership.

In addition to the formal resource allocation process, UW Technology occasionally receives
requests or is asked by constituents or campus leadership to respond to emerging technology
opportunities or to add new services. There are instances where a meeting or informal
discussion provided UW Technology with the understanding that central funding would be
forthcoming. UW Technology failed to request or submit clarification, confirmation or
documentation to support these ad hoc requests or opportunities, resulting in significant
expenditures on initiatives without funding. Examples include:

 Wireless Deployment: Included in the deficit amount for UW Technology Recharge Center is
$1.7M in unrecovered expenditures related to wireless deployment. Of the $7.5M UW
Technology thought was committed to this initiative, only $3.75M (from the OPB) and
$1.25M (from Student Tech Fee) have been recovered. The completion of remaining
projects in the original plan has been postponed.

 Civil Service Reform and DRS Projects: UW Technology hired new staff to address
mandates related to Civil Service Reform and changes with reporting to the Department of
Retirement System. There were disagreements with OPB over whether the funding
commitments were permanent or temporary.

 Microsoft Exchange: As a result of an interest by University leadership, UW Technology
proceeded with the development of a campus-wide Microsoft Exchange initiative, without a
business plan or any clear financial commitment for this project.

Other Considerations:

For complete understanding of the issues specific to the UW Technology organization, it is also
important to consider two issues: 1) The impact related to separating OIM and UW Technology;
and 2) Accounting for Benefits in GOF/DOF.

 When OIM transitioned out of UW Technology, it transferred $13M in GOF/DOF funding,
which represented one third of UW Technology’s GOF/DOF base. This resulted in UW
Technology no longer having the flexibility to reallocate, as it had done in the past, unspent
salary and operational funding in budgets that transitioned to OIM.

 UW Technology added new staff to their GOF/DOF budgets by offsetting against recharge
revenue, which resulted in significant unfunded liabilities related to central benefits and
centrally funded merit increase allocations. At the end of fiscal year 2007, the OPB
determined that the outstanding liability for the 2003-05 and 2005-07 biennia for UW
Technology was $3.2M. Although UW Technology concurred with the 2005-07 biennium
resolution, there was a dispute over the retroactivity for the 2003-05 biennium.

UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08

19

UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08



VII. Implications and Risks for the Future
Given the financial situation in UW Technology, the elimination of 82 UW Technology positions,
including the layoff of 66 employees, and the current uncertainty about the future, the
organization is facing a number of serious operational issues in the following inter-related areas:

A1. There is potential for degradation of current service levels due to reduced staff, low
morale and limited financial resources.

The recent layoffs have left key service areas understaffed while the resignations and
retirements of an additional twelve15 staff have put increased pressure on remaining staff and
managers. Individuals are worried about both the future of UW Technology and their own
futures. Staff question whether or not investments will continue in areas to build organizational
capacity to develop and implement new technology services. In addition, some UW Technology
employees have been asked to take on significantly increased workloads and others have been
asked to change work schedules, both of which have further affected morale and stress. The
reduced staffing levels (and related loss of expertise) has the potential to negatively impact the
campus in the following ways:

 Increased number and length of service outages;

 Slowdown in projects to maintain and upgrade systems, networks and applications which
may compromise the reliability of UW Technology services;

 Reduced level of service and responsiveness; and

 Negative impact on contractual and MOU16 activities and relationships with campus and
external partners.

A2. The inability to make sound investment and organizational decisions will continue until
adequate financial and management information is available.

Until UW Technology has financial management reports that include accurate budget, revenue
and expenditure levels, decisions may be delayed regarding strategic implementations, ongoing
maintenance and additional service investments. Decisions may be further delayed until the
organization completes the implementation of consistent effort reporting and cost allocation
methodologies and establishes a new funding model.

A3. It will be difficult to stabilize UW Technology while simultaneously establishing new
service, financial and governance models.

UW Technology customers are concerned about the impact of the layoffs to their services and
would like to discuss how and which services will be impacted. Similarly, UW Technology
employees expect frequent, useful communications about the organization’s strategic direction
and operational priorities so as to inform their day-to-day decisions. This dialog and
engagement, along with assessing input and feedback from the campus on service needs and
priorities, will require substantial effort from all levels of the UW Technology organization. UW
Technology leadership will also need to be involved in the evaluation, development and

15
As of September 5, 2008. Layoff numbers and recent resignations do not include the 16 FTE of open positions that

were eliminated as part of the staff reductions.
16

MOU stands for Memorandum of Understanding
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implementation of new service, financial and governance models as recommended by the
Working Group. While these are all critically important efforts, they will be time-consuming and
may serve to further impact organizational workload and morale.

A4. Significant potential exists for a technology “brain drain” from UW Technology.

If loss of confidence in the organization causes resignations of the “best and brightest” staff, the
University may lose its ability to undertake leading edge, cost-effective technology initiatives
that, in the past, have helped to strategically position the UW to be a premier research
university. Additional staff resignations will further contribute to the challenge of stabilizing the
organization.

A5. Potential to lose sight of longer-range vision that positions the UW for the future.

The immediate financial and organizational challenges facing UW Technology may distract the
organization from focusing on a longer-range vision that positions the UW for the future. One of
the most important responsibilities of UW Technology has been to ensure that the UW has the
technology to remain a highly competitive research university.
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VIII. SUMMARY OF PEER INSTITUTION PRACTICES
This section contains a summary of key lessons learned based on a high-level environmental
scan of IT in higher education and from conversations with individuals at peer institutions.
These interviews revealed a number of common themes, approaches, and interesting ideas. It is
critical to understand that while these institutions are considered "peers" of UW, the
environment at each institution differs in ways that may affect the suitability of particular
organizational and funding structures for information technology. For example, a number of the
peer institutions do not have medical schools, and of those that do, few exhibit the degree of
integration of campus computing with medical school and medical centers computing that is
found at UW. This section is organized in two parts: A) Organizational Models, and B) Financial
Models.

A. Organizational Models
A1. Several different models exist to organize information technology resources in a university
setting.

Based on interviews with peer institutions it is clear that there is no single best practice model
to organize a university’s resources for information technology. Roughly half of the institutions
interviewed have centralized academic, administrative, research and infrastructure services in
one unit that reports to the Provost. Others have created two (or in one case, three) distinct
units where one unit is responsible for instructional and research technology services that
reports to the Provost while the other unit is responsible for enterprise administrative
applications and network infrastructure and reports to the Business and Administration division
of the university. Even with a centralized information technology (IT) unit, all of the peer
institution campuses report that most of their large schools and colleges run their own IT
organizations and work in collaboration with the central IT unit(s) to support the current and
emerging technology needs of faculty and researchers. As such, there is a critical need for the
University to define the core, essential or “common good” services that will be provided by the
central IT unit(s) and the services that are to be delivered by the local units, in addition to those
services that may actually be shared between traditional central and local units. It should also
be noted that the medical centers of the peer institutions generally have their own independent
IT units.

A2. The decision-making processes governing IT priorities and investments should be
integrated into the overall University planning, budgeting and decision-making processes.

Information technology must be viewed by institutional executive leadership as a strategic asset
and be well integrated into the University strategic planning, budgeting and decision-making
processes. While each University has developed (or is in the process of developing) its own
model for decision-making and information technology governance, there are some clear
attributes emerging as best practices. These include17:

 The governance teams should have cross-functional representation from the campus
including academic, research and administration;

17
Principles referenced have been adapted from “Beyond the False Dichotomy of Central and Decentralized

Deployment” by Jim Davis, Associate Vice Chancellor and CIO, University of California, Los Angeles.

UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08

22

UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08



 Acceptance and support by the administration and the academic senate;

 Establishment of a clear, neutral and transparent decision making structure that does not
make decisions based solely on available or emerging technologies but is driven by campus
strategies, priorities and functional needs;

 Creation and acceptance of a decision-making matrix that clarifies which decisions the
information technology governance body has the authority to make versus decisions that
can be made outside the formal governance structure;

 Creation of a structure and process that is not simply a collection of committees but
functions like a board of trustees;

 Willingness of the campus CIO/leader to invest considerable time cultivating relationships
with local level IT directors to develop their trust and understand their unique needs; and

 Willingness for university executive leadership to invest in the resources to develop an
effective decision-making model and to support the resultant governance model.

A3. To be most effective the role of technology strategy should be integrated with information
technology operations.

In all cases, the role of developing, coordinating and implementing the University strategy for
technology is a key component of information technology organizations. In many cases the
campus information technology leadership assumes responsibility for developing the technology
strategy and solicits the input of a formal advisory team comprised of faculty and local
technology directors. In other cases, the role of technology strategy is not formally structured
and occurs naturally as part of operations. Whether a formal or informal process, most CIOs felt
that if the development of technology strategy occurred outside technology operations (without
a formal process for integration) then the organization would quickly lose sight of institutional
needs and priorities.

B. Financial Models
The Financial Model Team discussed issues and challenges involved in creating a sustainable
financial framework for central IT services with various peer institutions. Fundamental to this
framework is effectively balancing campus-wide needs of students, faculty, staff, researchers
and clinicians with ongoing operations and the evaluation and integration of emerging
technologies.

B1. Information technology is a key driver of institutional success and an integral part of
institutional strategic planning.

Information technology has been a fundamental element of success for leading research
universities, and as a result, determining how to fund IT services is a key part of any long-term
institutional strategic planning process. A key concern is how to fund new and emerging
technologies, especially technologies that ultimately will benefit large portions of the overall
campus community. As new technologies emerge, early discussions about how to prioritize and
pay for those technologies are critical. The same dialogue is true for existing technologies. Like
other decision-making processes, broad campus input is needed, and any discussion about the
direction of future technology on campus and how to pay for it should coincide with overall
institutional goals, information technology governance and budgeting decisions. Continuing
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discussions across campus about the relative priority and funding of new and existing
technology, as well as for the termination of services, is necessary for making strategic
investments.

B2. Dialogue on IT service delivery and funding models is necessarily continual, broad and
must be transparent.

Another critical component to a sound and sustainable central IT funding framework is a shared
vision for all IT developed in partnership with technology managers and a broad base of campus
leaders and users. This includes discussions about comprehensive service delivery models,
determination of which IT organizations (e.g., local unit or UW Technology) are responsible for
which kinds of services, and defining the appropriate mix of services. Ongoing discussions and
input by campus customers over time is key, since technological changes will impact the level,
nature and cost of offered services.

Ongoing discussions about the overall financial framework for UW Technology and recharge
methods are also important, since there is a direct financial impact to campus users. Campus
customers need to understand the consequences if certain recovery mechanisms are not
implemented. Before implementing new recharge approaches, comparative modeling and
dialogue with customers about the array of services included and the basis for billing can help
allay customer concerns about unfair charges or lack of transparency.

B3. Creating a framework that easily anticipates technology changes and incorporates the
breadth of services is complex.

Anticipating technology changes and corresponding resource needs requires robust strategic
planning by the campus and IT groups, ongoing dialogue between academic, administrative and
IT units and transparent, informed decision making about priorities and funding. Developing
and maintaining a robust, comprehensive financial framework that aligns with service delivery
and governance models is also critical. Such a framework should be stable over time yet flexible
enough to incorporate new technologies and other changes in the overall campus environment.

It is important to recognize a ‘one-sized-fits-all’ framework to funding IT services is not realistic.
Instead, a comprehensive financial framework is a combination of many different individual
financial models. The basis for each component should be communicated to and understood by
key campus stakeholders. In addition, the individual financial components should be flexible
and able to adapt quickly to continuous change. For instance, one financial model could involve
passing costs through to end-users while another could involve centrally funding certain services
or types of activities. Specifically:

 Some services may be best charged out and recovered based on ‘usage fees’ (fee-for-service
activities such as long distance or high bandwidth Internet usage);

 Other services may be best recovered by including them in a ‘user fee’ based on FTE or
headcount statistics; and

 Finally, some services involving the research of early emerging technologies, may be best
paid for with central university funds, gifts or grants.

An annual in-depth review of the overall framework may not be reasonable or appropriate.
However, components of the overall framework, especially those involving funding or
recharging of ongoing services, upgrading existing services, and introducing new products and
services, should be reviewed at least annually. It is important to establish a plan for how
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reviews will be conducted, by whom and how to handle recommendations. An underlying
assumption is that these processes will be proactive and designed to identify any possible
financial challenges

B4. Peer institutions are revising their approach to cost recovery.

A vast majority of the universities interviewed have moved away from using telephone charges
to build out and support data networks and other baseline services. Instead many universities
have implemented some version of a communications ‘user fee’ structure to help pay for
networking costs, at a minimum. Regardless of the services included, many of the universities
who have adopted a ‘user fee’ model allocate the costs to departments based on headcount,
FTE or related number, that is conceptually based on individuals who have access to the campus
network. Strong campus leadership and/or academic advocates are critical to the successful
transition to a new model.

B5. Recharge rates should be based on real cost drivers and combined where appropriate.

Services that are recharged back to campus users through either ‘user’ or ‘usage’ fees should be
based ultimately on the costs that drive the services. Cost and billing bases that are static will
eventually become obsolete. Thus, care should be taken to ensure these drivers are regularly
reviewed and updated as necessary.

At the same time, to the extent possible, bundling of common related services into one rate
should be encouraged. This helps simplify both the cost accounting for those services and the
administrative cost associated with billing the services to campus users. It also encourages
some level of future flexibility if the composition of the rates must be changed over time.
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IX. RECOMMENDATIONS
This section describes recommendations in three categories: A) Stabilize and Sustain UW
Technology; B) Develop a Financial Model for UW Technology; and C) Strengthen Institutional
Oversight.

A. Stabilize and Sustain UW Technology
A1. Implement actions to minimize current expenditures and identify appropriate increases in
revenue.

Several tactical steps have been taken to control the current financial position of UW
Technology. These actions should remain in effect until a going-forward budget has been
developed for the unit.

Completed actions:

 Limiting the purchase of equipment, supplies and services to those that are critically
essential to supporting “core” services, or that are funded by units outside of UW
Technology;

 Reducing travel significantly, requiring prior approval from both the unit director and
interim COO for all travel; and

 Examined staffing levels and skill sets necessary to support essential services and long-term
strategies, addressing all new vacancies on a case-by-case basis.

Ongoing actions:

 Continue to assess all projects to validate priority and funding;

 Continue to assess all cost recovery activities and rates, eliminating services that are not
proving to be economically viable, improving cost effectiveness and seeking targeted
revenue sources where possible; and

 Identify new strategic sources of revenue.

A2. Implement actions to facilitate oversight and management of the UW Technology budget.

The availability of accurate and current financial management data is critical to positioning UW
Technology on a solid financial foundation. As soon as feasible the following actions should be
implemented:

 Build a forward-looking budget, establishing demonstrated needs as a basis;

 Coordinate efforts to address near term deficit reduction/resolution;

 Develop a series of organization-level financial and management reports to enable unit
leaders to make informed decisions and to ensure accountability for their units.
Fundamental principles and elements of such management reporting include links to unit
financial statements, timeliness, completeness, projections, variance and variance analysis;
and
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 Educate and train unit leaders on good financial management practices and how to best
leverage the financial reports.

A3. Implement programs to manage and monitor staff climate and transition issues.

Considerable time and attention will be devoted to managing the transition of the UW
Technology organization as a whole as well as the individual staff members. To be effective in
this process requires the development of a high-performing leadership team, a clear
communications strategy to guide and manage internal and client expectations and the support
and engagement of a transition team focused on staff retention and development. Specifically,
the leadership of UW Technology should:

 Actively work with the UW Technology associate vice presidents and directors to create a
collaborative leadership team that is equipped to manage the transition of UW Technology
over the next two years and beyond.

 Develop a comprehensive communications plan that identifies a clear program and process
for routine and ad-hoc communications with internal UW Technology staff and campus
customers. Examples include regular updates on organizational changes, progress on
implementing of Working Group recommendations and mechanisms to obtain regular staff
feedback on concerns.

 Establish a Transition Monitoring Team comprised of a cross section of UW Technology
service staff to help monitor the “pulse” of the organization and provide feedback to the
interim COO and CFO. Specific actions might include efforts for recruitment, development
and retention of staff.

A4. Develop a services/operating model for UW Technology.

A thorough understanding of UW Technology’s capabilities, products and services is essential to
the development of a future service/operating model. Efforts to identify and describe the
products and services provided by UW Technology have been underway and are included in the
fiscal year 2009 goals for the organization. However, considerable work is necessary to describe
the service offerings in a format useful for broader campus discussion and consensus.
Specifically, the following actions should be implemented:

 Inventory and document services currently provided by UW Technology;

 Collect additional information on current services including:

o Preliminary estimate of cost to provide each service, and
o How each service is currently funded;

 Develop a preliminary determination of baseline or essential services that should be
provided to campus by UW Technology;

 Engage with campus customers to review and refine the determination of baseline services
and to understand priorities;
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 Coordinate activities across the financial, governance and service model efforts to
determine:

o Campus priorities,
o Baseline services UW Technology should provide,
o Services to be phased out,
o Future information and technology needs for campus, and
o Funding sources for services.

 Establish on-going monitoring and continuous improvement mechanisms by:

o Working with campus to continually evaluate services delivery and levels,
o Implementing mechanisms to monitor, measure, evaluate and report on service

levels, and
o Formulating appropriate continual service improvement mechanisms.

A5. Develop a separate business model for UWTV.

UWTV provides video production services, digital asset management and engineering and
operations for the design, transmission and distribution of cable and satellite television. By
distributing original, non-commercial educational programs to cable television viewers across
Washington State and to satellite television subscribers nationwide, as well as around the world
via streaming video and video on demand, UWTV showcases the university's research,
programs, faculty, and visiting speakers.

UWTV is somewhat unique in UW Technology in terms of both its service and financial models.
Although funded partially from GOF/DOF, UWTV passes a substantial part of its engineering
costs to the UW Technology Recharge Center and recharges most but not all of its video
production costs.

Clarifying the underlying business model will be an important part of developing a long-term
operational and financial strategy for UWTV. As such it will be necessary first to assess the
business of UWTV (goals, strategies, offerings, competition, technologies, etc.) and then to
create a supporting business plan that articulates the financial and organizational structures
needed to run and manage UWTV.
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B. Develop a Financial Model for UW Technology
B1. Research and implement a new financial framework.

Exploration and analysis of an overall financial framework for UW Technology is critical. Of
particular importance is further exploration of the “user fee” model for certain rechargeable
services to recover network infrastructure costs or a broader array of IT services (i.e., a model
that charges for a bundle of defined services based on an FTE, headcount, or “communication
user” basis). This approach represents a common practice by many of the UW’s peers where
costs of certain basic services are recharged to campus users, as referenced in Section VIII,
Summary of Peer Information.

A series of “design” principles have been adapted from Smallen and McCredie (“Guiding
Principles for Creating a Sustainable Financial Framework”, EDUCAUSE, March/April 2003) that
may be helpful when developing a sustainable information technology financial framework.
These principles include:

 Funding strategies should align with overall institutional and technology priorities;

 Efficient use of resources, behaviors, and common technical standards across the institution
should be promoted;

 All potential funding sources (e.g., tech fees, etc.) should be included and used as
appropriate;

 Ongoing dialog with campus and technology managers should be built into the framework
and used in decision making and for building shared knowledge and understanding; and

 Fair and equitable share of cost allocation should be the goal.

The development of a more robust and comprehensive campus recharge model similar to those
of UW’s peers, if applied at the UW, could have the effect of increased rate charges.

UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08

29

UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08UW TECHNOLOGY WORKING GROUP – REPORT TO PRESIDENT MARK EMMERT - 09-10-08



C. Strengthen Institutional Oversight
C1. Expand the UW Enterprise Risk Management (ERM) framework to incorporate a focus on
institutional financial risks.

The University’s Enterprise Risk Management (ERM) program was created in part to respond to
compliance issues of the early 2000’s, and thus an important feature of the initial program was
the creation of the Compliance Council18. This group has met frequently to discuss methods for
assessing and comparing compliance-related risks and to explore mitigation techniques that
have succeeded or are needed for the University to reduce its risk profile to an acceptable level.
In fall quarter 2008, the Council will expand its scope to include a methodical and
comprehensive examination of all risk types, including financial, operational, and strategic.

Initial activities will be focused on implementing the Working Group’s recommendations for
stronger financial oversight of self-sustaining activities. Central and campus administrators with
financial management responsibilities will be included in this work with the sponsors of UW
Technology activities positioned as critical stakeholders. Following implementation of improved
financial oversight of self-sustaining activities (as described below), broader financial risks will
be identified and incorporated into the ERM framework.

C2. Establish an institutional review process for the financial resource base of the University.

The OPB should have ultimate responsibility for institutional oversight of the University’s self-
sustaining activities, regardless of the organization’s reporting structure. As such, a reporting
and review process should be designed to incorporate oversight of all large self-sustaining
programs and other activities that represent the greatest financial risk and opportunity for the
UW. The process should more clearly identify roles and expectations for the management of all
units, regardless of size, and emphasize the need to prevent and reduce/eliminate deficits. The
following elements should be considered in the development of an enhanced reporting and
review process:

 Submission of an annual report to the OPB for all units and/or activities with significant
annual revenue or expenses (e.g., greater than $10M). The report should include elements
such as beginning fund balance, variance and variance analysis, future projections, and an
executive outline summarizing the objectives and current financial and operating status of
the activity or program.

 Establishment of periodic meetings between members of the OPB and University’s Financial
Management office to ensure that issues are identified and financial criteria reviewed such
as:

o Significant headcount changes (should be reflected in the expenses, if not the
projections);

o Turnover of critical unit staff (e.g., Director of Self-sustaining unit or key personnel
in Dean/VPs office);

o Billing issues (timeliness); and
o Significant intra-fund transfers.

18
Compliance Council is comprised of 30 leaders in various compliance and risk management functional areas of the

University.
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C3. Implement Vice Provost, Vice President, Dean and Chancellor Review and Reporting
Process.

Provosts, Vice Presidents, Deans and Chancellors will continue to be responsible for review of all
self-sustaining activities within their organizations19. Thus, to ensure proper oversight of their

Presidents, Deans and Chancellors should review all self-sustaining programs/units within their
organizations at least quarterly Summary reports should be prepared by their staff (or centrally
generated if units are resource constrained) and include the following elements:

 Beginning fund balance/surplus;

 Revenues (amount and source);

 Expenses and transfers out; and

 Ending fund balance/surplus.

C4. Institute a review and approval process for new self-sustaining units or fee-based degree
programs.

The OPB should develop a review and approval process for any new and significant self-
sustaining activity or fee-based degree programs. The review should ensure that new self-
sustaining units or fee-based degree programs are established on a solid financial foundation,
that risks are thoroughly identified and where necessary, mitigated, and that management and
oversight roles are clear.

C5. Expand the responsibility of Management Accounting and Analysis (MAA) to include a
review of all material recharge centers, program income or departmental revenue budgets.

Currently, MAA reviews and approves rates for recharge centers. The primary goal of the
review has been compliance-based and focused primarily on adherence to OMB Circular A-21
and the University’s Recharge and Cost Center Rate Policy. This review ensures recharge
centers are not generating unallowable, inappropriate surpluses. The role of MAA should be
expanded to include all material recharge, program income and departmental revenue budgets
or activities.

This enhanced review would include understanding the methodology and assumptions used to
develop rates and should include evaluating the business model of each center or activity.
Issues noted should be shared with the OPB. Ultimately, it is the Vice Provosts'/Vice
Presidents’/Deans’/Chancellors’ responsibility to ensure the self-sustaining activity, including
program income activity, is in compliance with all applicable regulatory requirements including
strict adherence to the rate setting process.

C6. Strengthen the University deficit policy.

Currently, all Vice Provosts, Vice Presidents, Deans and Chancellors are responsible for budget
deficits within their respective organizations. In terms of self-sustaining programs, the lack of a

19
Rev. October 14, 2008
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level review of self-sustaining activities indicated no similar financial difficulties. Nonetheless, Vice



centralized review of the budgets has resulted in an environment where deficits are not
identified, addressed or resolved in a timely manner. The UW should review its approach to
managing deficits and consider a project to implement either an official deficit policy or a
stronger process for review and elimination of deficits. Issues such as funding start-up costs and
significant capital purchases for self- sustaining activities should be specifically addressed in this
policy.

C7. Provide ongoing financial management training and education programs to individuals
with financial oversight and management responsibilities.

Unit and institutional funding models have become increasingly sophisticated in the last several
years and the management of these models is more complex than ever. Adequate training,
awareness and guidance on how to identify indicators of emerging and/or potential financial risk
is not currently available for Vice Provosts, Vice Presidents, Deans and Chancellors and others
with implied responsibility for monitoring unit finances. The University should invest in the
development and delivery of training programs to provide senior leaders the tools necessary to
effectively manage revenues, liabilities and other commitments and align strategies, operations
and finances.

C8. Improve policies and procedures between the OPB and operating units to clearly
document funding commitments.

The OPB should develop a process to assist units in the development of funding proposals.
When ad hoc requests are received, the OPB should provide written responses to funding
requests, including specific costs and amounts to be funded. Unit requests for institutional
funds to support strategies should be appropriately justified and supported by well-defined
business plans that outline the unit objective for the funding request and include plans for
monitoring the effectiveness of institutional investments.

C9. Develop governance and collaboration models for identifying, evaluating and prioritizing
major and strategic campus IT investments across administrative, academic and infrastructure
technologies.

In recent years, the UW has worked to establish a more disciplined and systematic framework
for prioritizing and managing incremental information technology projects. Current efforts to
revitalize and clarify the Technology Advisory Committees framework should be modified to go
beyond incremental funding opportunities and incorporate overall technology strategy. The
current issues in UW Technology resulted from a fundamental and profound disconnect
between strategies, finances and operations. Only a transparent, structured and comprehensive
governance effort will provide the necessary framework for addressing technology needs,
opportunities and corresponding resource deployment that spans all technologies, including
administrative, academic and overall infrastructure. Critical stakeholders to this process should
include individuals from campus units and other structures/committees engaged in technology
strategy and deployment. When developing a governance model for information technology
the campus should consider the best practice attributes summarized on page 23.
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D. Resources Necessary for Implementation
Implementation of several of these recommendations will require additional resources and may
have long-term budget implications. Until detailed recommendations are fully designed it is not
possible to project the precise need for additional resources. For planning purposes it should be
noted that the recommendations in table 2 would have initial implementation and/or ongoing
budget implications.

Table 2: Recommendations with potential resource requirements

Recommendation
Number

Recommendation Title Potential Resource
Requirements

Overall
Implementation

Engage a project manager to assist with
implementation.

Project manager

A3 Implement programs to manage and monitor
staff climate and transition issues.

Organizational
development consulting
support.

A5 Develop a separate business model for UWTV. Funding to sustain the
new business model.

B1 Research and implement a new financial
framework.

Completion of a new
model in a short
timeframe will require a
project manager,
external expert with
directly applicable
experience, and may
require additional fiscal
support.

C2 Establish an institutional review process for
the financial resource base of the University.

Additional fiscal
support.

C5 Expand the responsibility of MAA to include a
review of all material recharge centers,
program income or departmental revenue
budgets.

Additional fiscal
support.

C7 Provide ongoing financial management
training and education programs to
individuals with financial oversight and
management responsibilities.

Additional fiscal
support.
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X. NEXT STEPS
Upon approval of these recommendations by President
Provost Phyllis Wise, implementation
team structure. The proposed structure
coordination and integration across recommendation teams
integration with existing campus
Advisory Committees (TACs)
this effort and be responsible for the development, coordination and oversight of detailed
project plans and the recommendation
will be comprised of a cross-
stakeholders.

It is anticipated the project structure will be confirmed and initiated during
On or before February 2009, action and communication plans with key milestones for each
project team/Working Group recommendation will be submitted for

Figure 2 Implementation Project Structure

Upon approval of these recommendations by President Mark Emmert and concurrence by
implementation resources will be identified and organized into a project

The proposed structure (figure 2 below) has been designed to ensure
integration across recommendation teams through a Steering

campus information technology leadership groups,
) and PACERM. A full-time project manager will be

this effort and be responsible for the development, coordination and oversight of detailed
plans and the recommendations developed by sub-teams. It is expected that sub

-section of staff from UW Technology, campus customers and key

It is anticipated the project structure will be confirmed and initiated during f
On or before February 2009, action and communication plans with key milestones for each
project team/Working Group recommendation will be submitted for sponsor approval.

Implementation Project Structure

concurrence by
resources will be identified and organized into a project

has been designed to ensure
teering Committee and

, the Technology
time project manager will be required to lead

this effort and be responsible for the development, coordination and oversight of detailed
teams. It is expected that sub-teams

section of staff from UW Technology, campus customers and key

fall quarter 2008.
On or before February 2009, action and communication plans with key milestones for each

ponsor approval.
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